Wolf Creek Dam
Weekly Update

US Army Corps of Engineers
Nashville District

03 Apr 2007

Construction Report

Foundation Grouting. ACT continued the drilling and
grouting operation parallel to the dam in the gallery. This

will supplement the down stream grout line in the 800’
critical reach. A total of 23 holes have been drilled and
I8 of those have been grouted. Miller Drilling continued
method sonic overburden drilling on the permanent

work platform around Station 36+20.

Kiewit continued construction of outer retention berm
to station 54+50 and embankment to station 50+50 on
the permanent platform. Unsuitable material is being
removed and supplemented with offsite borrow. Con-
crete placement continued from Station 40+50 to 42+00.
Kiewit also continued to drive sheet piling on the em-
bankment on the night shift, and have advanced to ap-

proximate station 69+00.

Halcomb's Landing. VCI-Doyon continued to drill,
blast, haul, and compact rock in parking lot (Phase 3 area)
and at the new boat ramp. Electric and water line reloca-

tions also continued.

Drawdown Mitigation. Work has been completed at
Grider Hill ramp extension. Work will resume at Lees
Ford once the electric services have been relocated,
there’s currently one lane useable. There’s currently one
lane useable at Jamestown and an additional lane will be
constructed this week. A survey has been completed for
a new ramp at Alligator #1 and work will begin 4 Apr on
Alligator #2. One lane is currently available at Conley
Bottom and another will be completed on 9 Apr. Both
Waitsboro and Fall Creek have one lane available. One
lane’s being completed at Cumberland Point. Halcomb’s

Landing has one lane available.

Contractor continues to progress the work platform.

This Weeld’s Activities

Continue drilling and grouting in the gallery
Continue to drive sheet pile for permanent work platform
Continue sonic drilling on the temporary work platform

Continue installation of PVC casing on the embankment

Continue to drill, blast, and compact shot rock in Hal-
comb's landing parking lot, Phase IlI

Continue excavation on boat ramp access road and begin
haul operations to the new Power House Road

Continue electric and water line relocations
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Woater Management Report

The headwater elevation this
morning was 681.6. There was
some rain over the weekend
which caused the pool to rise
slightly. There is very little rain

are necessary.
in the forecast for the next 3

days. The plan is to increase the
discharges beginning on Tuesday
and then evaluate the effects of the
rain to see if additional increases
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